



SURIGAO DEL SUR STATE UNIVERSITY

Rosario, Tandag, Surigao del Sur

Telefax No. 086-214-2744

Email : sdssu_bac@yahoo.com

Contract Name: Construction of Student Dormitory Building of SDSSU San Miguel Campus
Location of the Contract: SDSSU-San Miguel, San Miguel Surigao del Sur

NOTICE TO PROCEED

August 21, 2017

ENGR. RODOLFO I. ANGELES

Proprietor
Christian Ley Construction
20 Burgos St., Cabuyao Laguna


Sir:

As the attached Contract Agreement with you for the above-stated Contract has been approved, we hereby instruct you to proceed with the implementation of the said Contract which shall be effective on August 20, 2017.


You shall execute the contract works in accordance with the terms and conditions of the Contract Agreement, including the conditions of Contract, specifications, drawings, Bill of Quantities, and PERT/CPM network diagram.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to us.

Very truly yours,


BACELEDES R. ESTAL, Ph. D.
SUC President II

Conforme:


ENGR. RODOLFO I. ANGELES
Proprietor
Christian Ley Construction

Date Aug. 24, 2017



SURIGAO DEL SUR STATE UNIVERSITY

Rosario, Tandag, Surigao del Sur
Telefax No. 086-214-2744
Email : sdssu_bac@yahoo.com

Contract Name: Construction of Resource Learning Center of SDSSU San Miguel Campus
Location of the Contract: SDSSU-San Miguel, San Mguel Surigao del Sur

NOTICE TO PROCEED

August 21, 2017

ENGR. RODOLFO I. ANGELES
Proprietor
Christian Ley Construction
20 Burgos St., Cabuyao Laguna


Sir:

As the attached Contract Agreement with you for the above-stated Contract has been approved, we hereby instruct you to proceed with the implementation of the said Contract which shall be effective on August 26, 2017.


You shall execute the contract works in accordance with the terms and conditions of the Contract Agreement, including the conditions of Contract, specifications, drawings, Bill of Quantities, and PERT/CPM network diagram.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to us.

Very truly yours,


BACELEDES R. ESTAL, Ph. D.
SUC President II

Conforme:


ENGR. RODOLFO I. ANGELES
Proprietor
Christian Ley Construction

Date Aug. 24, 2017